COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2021

ESTI MATE SUMVARY 14: 34: 43
CONTI D: C19263 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 19263- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI ME ALLOW 195 WORK DAYS
US 160 MP 143.8 MCCABE CREEK | N PAGOSA SPRI NGS PERCENT TIME:  16. 41 ORI G TI ME ALLON 195 WORK DAYS
PRQJECT NO. BR1602- 139
US 160 MCCABE CREEK PAGOSA
NAME OF ROAD:
PRQJECT COUNTI ES: ARCHULETA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 18/ 2021 DATE TI ME STARTED 08/02/2021
2273 RI VER ROAD DATE LET 05/ 13/ 2021 DATE WORK BEGAN
DATE AWARDED 06/ 23/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/02/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 08/ 02/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5,751, 196.96 PARTI Cl PATI NG $ 884, 892. 62 $ 458, 321. 01
AWARD PRQIECT AMT: $ 5,497, 330.56 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 15. 39% TOTAL EARNI NGS 884, 892. 62 458, 321. 01
FUNDS AVAI LABLE: $  4,866,304.34 STOCKPI LED MATERI ALS 9,440. 14 0.00
GROSS EARNI NGS 894, 332. 76 458, 321. 01
TOTAL CLAI M5 $ 0.00 RETAI NAGE -19, 349. 38 -10, 150. 93
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 874, 983. 38 448, 170. 08
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT  DUE 874, 983. 38 448, 170. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 448, 170. 08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 000 0. 00
3,022. 97000 0. 500 1, 511. 49
0010 202-00010 Renoval of Tree 5.000 1. 000
EACH 0. 000 0. 00
1,162. 11000 1. 000 1,162.11
0015 202-00019 Removal of Inlet 2.000 0. 000
EACH 0. 000 0. 00
1, 734. 25000 0. 000 0. 00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
3, 637. 45000 0. 000 0. 00
0025 202-00035 Removal of Pipe 792. 000 0. 000
LF 0. 000 0. 00
39. 78000 0. 000 0. 00
0030 202-00155 Renoval of Wall 18. 000 0. 000
LF 0. 000 0. 00
94. 47000 0. 000 0. 00
0035 202-00200 Renoval of Sidewal k 336. 000 0. 000
Sy 0. 000 0. 00
20. 09000 0. 000 0. 00
0040 202-00202 Renoval of Gutter 42.000 0. 000
LF 0. 000 0. 00
34. 56000 0. 000 0. 00
0045 202-00203 Renoval of Curb and Gutter 605. 000 0. 000
LF 60. 000 646. 20
10. 77000 60. 000 646. 20
0050 202-00220 Renoval of Asphalt Mat 4,477.000 0. 000
SY 462. 000 3,811.50
8. 25000 462. 000 3,811.50
0055 202-00250 Renopval of Pavenment Marking 1, 418. 000 0. 000
SF 393. 000 1,277.25

3. 25000 393. 000 1,277.25



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0060 202-00810 *Rerpval of Ground Sign 6. 000 2.000
EACH 4.000 956. 88
239. 22000 6. 000 1, 435. 32
0065 202-01000 Renoval of Fence 188. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0.00
0070 203-00000  Uncl assified Excavation 11, 609. 000 0. 000
cY 5, 804. 500 104, 655. 14
18. 03000 5, 804. 500 104, 655. 14
0075 203-00400 Rock Excavation 4,775. 000 0. 000
cY 382. 000 11, 620. 44
30. 42000 382. 000 11, 620. 44
0080 203-01500 Bl ading 80. 000 0. 000
HOUR 0. 000 0. 00
118. 70000 0. 000 0. 00
0085 203-01510 Backhoe 40. 000 8. 000
HOUR 0. 000 0. 00
136. 64000 8. 000 1,093.12
0090 203-01597 Pot hol i ng 80. 000 2.000
HOUR 0. 000 0. 00
424.61000 2.000 849. 22
0095 203-01622 Sweeping (Wth Pickup Broom 20. 000 0. 000
HOUR 0. 000 0. 00
196. 61000 0. 000 0.00
0100 203-02330 Laborer 40. 000 0. 000
HOUR 4.000 193. 24
48. 31000 4. 000 193. 24
0105 206- 00000 Structure Excavation 3, 586. 000 0. 000
cY 0. 000 0. 00
29. 59000 0. 000 0.00
0110 206- 00065 Structure Backfill (FlowFill) 366. 000 0. 000
cY 0. 000 0. 00

271.87000 0. 000 0. 00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0115 206-00100 Structure Backfill (Cass 1) 2,277.000 0. 000
cY 0. 000 0. 00
93. 58000 0. 000 0. 00
0120 206- 00360 Mechani cal Rei nforcement of Soil 1, 209. 000 0. 000
cY 0. 000 0. 00
20. 04000 0. 000 0. 00
0125 206-01750 Shoring 1. 000 0. 000
LS 0. 000 0. 00
71, 764. 72000 0. 000 0. 00
0130 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 113, 627. 47
113, 627. 47000 1.000 113, 627. 47
0135 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0.00
65, 784. 33000 0. 000 0. 00
0140 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
7,176. 47000 0. 000 0. 00
0145 207-00210 St ockpi | e Topsoi | 444. 000 0. 000
cY 0. 000 0. 00
7.24000 0. 000 0. 00
0150 207-00700 Topsoil (Onsite) 92. 000 0. 000
cY 0. 000 0. 00
25. 46000 0. 000 0. 00
0155 207-00702 Topsoil (Ofsite) 352. 000 0. 000
cY 0. 000 0.00
49. 19000 0. 000 0. 00
0160 207-00703 Topsoi | (Wetl and) 270. 000 0. 000
cY 0. 000 0. 00
29. 02000 0. 000 0. 00
0165 207-00703  Topsoil (Wetland) (Stream Substrate) 100. 000 0. 000
cY 0. 000 0. 00

52.23000 0. 000 0. 00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0170 208-00002 *Erosion Log Type 1 (12 Inch) 1, 726. 000 196. 000
LF 200. 000 1, 036. 00
5. 18000 396. 000 2,051. 28
0175 208-00020 *Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
2.19000 0. 000 0. 00
0180 208-00041 Rock Check Dam 9. 000 0. 000
EACH 0. 000 0. 00
618. 49000 0. 000 0. 00
0185 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
479. 32000 0. 000 0. 00
0190 208-00051 *StormDrain Inlet Protection (Type I) 16. 000 0. 000
LF 0. 000 0. 00
13. 16000 0. 000 0. 00
0195 208- 00070 *Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 1. 000 21, 165. 93
21, 165. 93000 2.000 42, 331. 86
0200 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 31.000 0. 000
cY 0. 000 0. 00
133. 42000 0. 000 0. 00
0205 208-00103 *Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
67.17000 0. 000 0. 00
0210 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 2.000 301. 42
150. 71000 2.000 301. 42
0215 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
196. 61000 0. 000 0. 00
0220 208-00207  *Erosion Control Managenent 48. 000 1. 000
DAY 6. 000 2,087.64

347. 94000 7.000 2,435.58



CONTI D

Roadway
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*Wat er Control
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
33, 430. 40000
1. 000
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6, 045. 07000
1. 000
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538. 24000
2.000
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1, 263. 91000
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Page 6

ESTI MATE RUN 09/ 23/ 2021
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CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0280 213-00002  *Milching (Weed Free Hay) 0. 480 0. 000
ACRE 0. 000 0. 00
2,922.57000 0. 000 0. 00
0285 213-00061 *Mul ch Tackifier 1, 320. 000 0. 000
LB 0. 000 0. 00
6. 02000 0. 000 0.00
0290 214-00240  *Deciduous Tree (4 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0.00
1, 619. 69000 0. 000 0. 00
0295 214-01010 *Brush Layer Cutting 825. 000 0. 000
EACH 0. 000 0. 00
2.80000 0. 000 0.00
0300 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 2,523. 000 0. 000
d ass
SY 0. 000 0.00
3. 78000 0. 000 0. 00
0305 240- 00000 *Wldlife Biologist 80. 000 4.000
HOUR 0. 000 0. 00
137. 55000 4. 000 550. 20
0310 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 000
LS 0. 200 953. 04
4,765. 18000 0. 200 953. 04
0315 250-00050  *Mbnitoring Technician 40. 000 0. 000
HOUR 14. 000 2,042.88
145. 92000 14. 000 2,042.88
0320 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 4.500 941. 90
209. 31000 4.500 941. 90
0325 250-00120 *Material Sanpling and Delivery 10. 000 0. 000
EACH 0. 000 0. 00
143. 53000 0. 000 0.00
0330 250-00200 Material Handling (Stockpile) 20. 000 0. 000
cY 0. 000 0.00

129. 23000 0. 000 0. 00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0335 250-00210 *Sol i d Waste Di sposal 20. 000 0. 000
cY 0. 000 0. 00
137. 55000 0. 000 0. 00
0340 250-00220 *Hazar dous Waste Di sposal 10. 000 0. 000
cY 0. 000 0. 00
299. 02000 0. 000 0. 00
0345 304-02000 Aggregate Base Course (C ass 2) 1, 192. 000 0. 000
TON 0. 000 0. 00
43. 54000 0. 000 0. 00
0350 304-06000  Aggregate Base Course (Cl ass 6) 1, 336. 000 0. 000
TON 14. 440 561. 57
38. 89000 14. 440 561. 57
0355 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 037. 000 0. 000
TON 14. 130 2,712.96
192. 00000 14. 130 2,712.96
0360 411-10255 Emul si fied Asphalt (Slow Setting) 145. 000 0. 000
GAL 0. 000 0. 00
46. 50000 0. 000 0. 00
0365 412-00600 *Concrete Pavenent (6 Inch) 30. 000 0. 000
SY 0. 000 0. 00
178. 82000 0. 000 0. 00
0370 420-00000 Ceonenbr ane 406. 000 0. 000
SY 0. 000 0. 00
11. 46000 0. 000 0. 00
0375 420-00112  Geotextile (Drainage) (Cass 1) 1, 183. 000 0. 000
SY 0. 000 0. 00
6. 11000 0. 000 0. 00
0380 504-04420 Precast Panel Facing 2,720.000 0. 000
SF 0. 000 0. 00
75. 84000 0. 000 0. 00
0385 506-00212 Riprap (12 Inch) 169. 000 0. 000
cY 0. 000 0. 00

305. 48000 0. 000 0. 00
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PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0390 506-00236 Ri prap (36 Inch) 279. 000 0. 000
cY 0. 000 0. 00
257. 03000 0. 000 0. 00
0395 506-00412 Soil Riprap (12 Inch) 142. 000 0. 000
cY 0. 000 0. 00
297. 87000 0. 000 0. 00
0400 506-01020  Geogrid Rei nforcenent 1, 154. 000 0. 000
Sy 0. 000 0. 00
14. 35000 0. 000 0. 00
0405 507-00000 *Concrete Sl ope and Ditch Paving 7.000 0. 000
cY 0. 000 0. 00
1, 176. 84000 0. 000 0. 00
0410 507-00350 G outed Riprap Slope and Ditch Paving 154. 000 0. 000
cY 0. 000 0. 00
462. 12000 0. 000 0. 00
0415 515-00120 *Wat er proofi ng (Menbrane) 524. 000 0. 000
SY 0. 000 0. 00
28. 71000 0. 000 0. 00
0420 515-00400 *Concrete Seal er 87.000 0. 000
Sy 0. 000 0. 00
37. 68000 0. 000 0. 00
0425 601-03000 *Concrete Cass D 10. 000 0. 000
cY 0. 000 0. 00
1, 052. 55000 0. 000 0. 00
0430 601-03030 *Concrete Class D (Box Cul vert) 34. 000 0. 000
cY 0. 000 0. 00
1,124. 31000 0. 000 0. 00
0435 601-03040 *Concrete Class D (Bridge) 83. 000 0. 000
cY 0. 000 0. 00
1, 228. 37000 0. 000 0. 00
0440 601-03050 *Concrete Class D (Wall) 76. 000 0. 000
cY 0. 000 0. 00

1, 309. 72000 0. 000 0. 00
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PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0445 601-40300 *Structural Concrete Coating 166. 000 0. 000
SY 0. 000 0. 00
21.53000 0. 000 0. 00
0450 601-40400  *Structural Concrete Stain 227.000 0. 000
SY 0. 000 0. 00
21.53000 0. 000 0. 00
0455 602- 00000 Rei nforcing Steel 7,997.000 0. 000
LB 0. 000 0. 00
2.39000 0. 000 0. 00
0460 602-00020 *Reinforcing Steel (Epoxy Coated) 19, 947. 000 0. 000
LB 0. 000 0. 00
3.59000 0. 000 0. 00
0465 603-01180 18 Inch Reinforced Concrete Pipe 56. 000 0. 000
LF 0. 000 0.00
418. 93000 0. 000 0. 00
0470 603-50012 12 Inch Plastic Pipe (SDR 35) 114. 000 0. 000
LF 0. 000 0. 00
106. 56000 0. 000 0. 00
0475 603-61240 24 Inch Flexible Pipe 68. 000 0. 000
LF 0. 000 0. 00
302. 84000 0. 000 0. 00
0480 603-71410 10x14 Ft Concrete Box Cul vert (Precast) 319. 000 0. 000
LF 0. 000 0. 00
2,319. 08000 0. 000 0. 00
0485 604-14510 Inlet Special (Triple) (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
17, 144. 55000 0. 000 0. 00
0490 604-39010 Manhol e Speci al (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
15, 107. 92000 0. 000 0. 00
0495 606-00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 44.000 0. 000
LF 0. 000 0. 00

124. 33000 0. 000 0. 00
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PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0500 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0.00
1, 545. 33000 0. 000 0. 00
0505 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
5, 860. 79000 0. 000 0.00
0510 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0.00
2,235.47000 0. 000 0. 00
0515 606-01400 Transition Type BRLOM GR3 4. 000 0. 000
EACH 0. 000 0. 00
3,596. 61000 0. 000 0.00
0520 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0.00
5,682. 57000 0. 000 0. 00
0525 606-11035 *Bridge Rail Type 10 MASH 201. 000 0. 000
LF 0. 000 0. 00
351. 71000 0. 000 0.00
0530 607- 00005 End Post 4. 000 0. 000
EACH 0. 000 0.00
418. 63000 0. 000 0. 00
0535 607-00010 Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
897. 06000 0. 000 0.00
0540 607-11300 Fence Conbination Wre Wth Treated Woden Posts 101. 000 0. 000
LF 0. 000 0.00
23.92000 0. 000 0. 00
0545 607-11525 *Fence (Plastic) 754. 000 0. 000
LF 754. 000 4,508. 92
5. 98000 754. 000 4,508. 92
0550 608-00000 *Concrete Sidewal k 236. 000 0. 000
Sy 0. 000 0.00

152. 01000 0. 000 0. 00
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PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0555 608-00010 *Concrete Curb Ranp 32. 000 0. 000
Sy 0. 000 0. 00
307. 16000 0. 000 0. 00
0560 609-21020 *Curb and CGutter Type 2 (Section II-B) 566. 000 0. 000
LF 0. 000 0. 00
68. 75000 0. 000 0.00
0565 609-24008 *CQutter Type 2 (8 Foot) 30. 000 0. 000
LF 0. 000 0. 00
188. 07000 0. 000 0. 00
0570 612-00001 *Del i neator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
59. 80000 0. 000 0.00
0575 612-00003 *Del i neator (Type II1) 3. 000 0. 000
EACH 0. 000 0. 00
71. 76000 0. 000 0. 00
0580 613-00200 *2 Inch Electrical Conduit 1, 002. 000 0. 000
LF 0. 000 0. 00
35. 88000 0. 000 0.00
0580 MATERI AL ALLOWANCE 2" condui t 1, 002. 000
LF 0. 000 0. 00
7.40034 1, 002. 000 7,415. 14
0585 613-04020 Hanger System 1. 000 0. 000
LS 0. 000 0. 00
14, 532. 12000 0. 000 0.00
0590 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 0. 000 0. 00
3, 827. 45000 0. 000 0. 00
0590 MATERI AL ALLOMNCE Rei nforcing Steel for caisson 6. 000
EACH 0. 000 0. 00
337. 50000 6. 000 2,025. 00
0595 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00

17, 941. 18000 0. 000 0. 00
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PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0600 614-00011 Sign Panel (Cass I) 12. 000 0. 000
SF 0. 000 0. 00
26. 31000 0. 000 0. 00
0605 614-00012 *Sign Panel (Class Il) 93. 000 0. 000
SF 0. 000 0. 00
33. 49000 0. 000 0.00
0610 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 0. 000
LF 0. 000 0. 00
17. 94000 0. 000 0. 00
0615 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
239. 22000 0. 000 0.00
0620 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 115. 000 0. 000
LF 0. 000 0. 00
26. 31000 0. 000 0. 00
0625 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 9. 000 0. 000
EACH 0. 000 0. 00
299. 02000 0. 000 0.00
0630 619-00007 Connect To Existing Waterline 2.000 0. 000
EACH 0. 000 0. 00
2,882.38000 0. 000 0. 00
0635 619-06120 12 Inch Ductile Iron Pipe (O ass 52) 118. 000 0. 000
LF 0. 000 0. 00
211. 03000 0. 000 0.00
0640 619-06125  12-Inch Ductile Iron Pipe (Preinsulated) (O ass 52) 79. 000 0. 000
LF 0. 000 0. 00
288. 43000 0. 000 0. 00
0645 619-10180 18 I nch Wl ded Steel Pipe 44.000 0. 000
LF 0. 000 0. 00
162. 60000 0. 000 0.00
0650 619- 75000 Cast Iron Val ve Box 2.000 0. 000
EACH 0. 000 0. 00

263. 80000 0. 000 0. 00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0655 619- 75096 12 Inch Gate Valve (Mieller RAGY) 2.000 0. 000
EACH 0. 000 0. 00
3, 905. 75000 0. 000 0. 00
0660 625-00000 *Construction Surveying 1. 000 0. 200
LS 0. 100 5,322.55
53, 225. 50000 0. 300 15, 967. 65
0665 626- 00000 Mobi | i zati on 1. 000 0.171
LS 0.171 119, 956. 64
701, 500. 84000 0.342 239, 913. 29
0670 626-01114  *Public Information Managenent (Tier V) 305. 000 27.000
DAY 28. 000 1, 975. 96
70.57000 55. 000 3, 881. 35
0675 627-00013 Pavenment Marking Paint (H gh Build) 28. 000 0. 000
GAL 0. 000 0.00
156. 48000 0. 000 0. 00
0680 627-00013 Pavement Marking Paint (H gh Build) (Tenporary) 22.000 0. 000
GAL 11. 150 314. 32
28.19000 11.150 314. 32
0685 627-30405  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 319. 000 0. 000
SF 0. 000 0. 00
32. 29000 0. 000 0. 00
0690 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 348. 000 0. 000
Li ne
) SF 0. 000 0. 00
22.43000 0. 000 0. 00
0695 630- 00000 *Fl aggi ng 6, 000. 000 0. 000
HOUR 175. 000 5, 860. 75
33. 49000 175. 000 5, 860. 75
0700 630- 00007 *Traffic Control Inspection 90. 000 10. 000
DAY 8. 000 1, 865. 92
233. 24000 18. 000 4,198. 32
0705 630-00012 *Traffic Control Management 195. 000 10. 000
DAY 20. 000 20, 213. 80

1, 010. 69000 30. 000 30, 320. 70



CONTI D

Roadway

CAT NO0200

0710 630-80335

0715

630- 80340

0720

630- 80341

0725

630- 80342

0730

630- 80355

0735

630- 80357

0740

630- 80360

0745

630- 80363

0750

630- 80370

0755

630- 80380

0760 630-85006

C19263
19263-BI D
BR1602- 139
| TEM
DESCRI PTI ON

*Barricade (Type 3 MA) (Tenporary)

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

Barrier (Tenporary) (Concrete)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)
(Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
EACH
299. 02000
48. 000
LF
59. 80000
52. 000
EACH
47. 84000
12. 000
EACH
71. 76000
2. 000
EACH
7, 176. 47000
(B 2. 000
EACH
1, 794. 12000
141. 000
EACH
35. 88000
2.000
EACH
59. 80000
560. 000
LF
67. 85000
100. 000
EACH
5. 98000
4.000
EACH

7,176.47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0. 000
2.500

0. 000
0. 000
0. 000

10. 000
2.500
12. 500

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

0. 000
0.500
0. 500

35. 000
35. 500
70.500

0. 000
0. 000
0. 000

0. 000
135. 000
135. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 09/ 23/ 2021

119

897.

1,273

9,159

.00

.00

60

.00

.00

06

74

.00

75

.00

.00

14:34: 43

AMOUNT

747.

598.

287.

7,176

897.

2,529

9, 159

299.

55

.00

00

04

47

06

54

.00

75

00

.00



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19263-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Roadway
0765 700-70010 F/ A Mnor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70016 F/ A Fuel Cost Adj ustnment 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70023 F/ A On-The-Job Trai nee 12, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70034 F/ A Cont anmi nated G oundwater Management 10, 000. 000 0. 000
FA 2,948. 140 2,948. 14
1. 00000 2,948. 140 2,948. 14
0785 700- 70060 F/' A Adjust Utilities 30, 000. 000 3, 715. 550
FA 3,202. 100 3,202.10
1. 00000 6,917. 650 6,917. 65
0790 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70380 F/ A Erosion Control 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700- 70587 F/ A Hazardous Waste Disposal (Lab Anal ysis) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70587  F/ A Hazardous Waste Di sposal 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,511, 705.32$ 458,321.01 % 654, 841. 13
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0810 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
111, 074. 25000 1. 000 111, 074. 25



CONTI D: C19263 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19263- Bl D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: BR1602- 139 ESTI MATE NO 0002 14: 34: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
113, 466. 41000 1. 000 113, 466. 41
0820 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
14, 950. 98000 1. 000 14, 950. 98
CAT 0400 CURRENT AMT $ 239,491.64 % 0.00% 239, 491. 64

PROJECT TOTAL CURRENT AMI $ 5,751,196.96 % 458,321.01$ 894,332.77



